108 14080 CARPINTERIA PAVEMENT REHAB
3WEEK LOOK AHEAD
12/18/2024

<

3 WEEK LOOK AHEAD

, Monday Tuesday Wednesday Thursday Friday
. 12/16/2024 12/17/2024 12/18/2024 12/19/2024 12/20/2024
VIA REAL - 2" COLD MILL VIA REAL - DIGOUTS VIA REAL - DIGOUTS VIAREAL -2 AF:IAI;/IT(S PETROMAT VIA REAL - 2" PAVE & PETROMAT

—

, Monday Tuesday Wednesday Thursday Friday

. 12/23/2024 12/24/2024 12/25/2024 12/26/2024 12/27/2024

VIA REAL - SHOULDER BACKING NO WORK - CITY HOLLIDAY NO WORK - HOLLIDAY VIAREAL - RAISE:;-E;:\TIGES & SHOULDER VIA REAL - RAISE UTILITIES

M Monday Tuesday Wednesday Thursday Friday

N 12/30/2024 12/31/2024 1/1/2025 1/2/2025 1/3/2025

L TBD NO WORK - CITY HOLLIDAY NO WORK - HOLLIDAY TBD TBD
—

N Monday Tuesday Wednesday Thursday Friday

B 1/6/2024 1/7/2024 1/8/2024 1/9/2024 1/10/2024

VIA REAL - STRIPING LAYOUT

STARPINE/EL CARRO - STRIPING LAYOUT

VIA REAL - STRIPING

VIA REAL - STRIPING

STARPINE/EL CARRO - STRIPING

N Monday Tuesday Wednesday Thursday Friday
o 1/13/2024 1/14/2024 1/15/2024 1/16/2024 1/17/2024
2 PUNCH LIST PUNCH LIST PUNCH LIST PUNCH LIST PUNCH LIST




