
 

 

499 Linden Managers, LLC    
 

1072 Casitas Pass Road, 172, Carpinteria, CA, 93013 | www.TheSurflinerInn.com     

March 13, 2023                                 Via E-Mail 

 

City of Carpinteria        

Matthew Roberts 

Director of Parks, Recreation and Public Facilities 

5775 Carpinteria Avenue 

Carpinteria, CA  93013 

 

Re: Schedule of Performance Amendment 

Lease Disposition and Development Agreement, dated July 19, 2021 

 

Dear Mr. Roberts, 

 
499 Linden Managers (“The Surfliner”) propose the schedule of performance be amended to allow 
an additional six (6) months to submit Project Application for City Development Review pursuant 
to Section 303 of the Lease Disposition and Development Agreement, dated July 19, 2021 (the 
“Development Agreement”).  
 
The following are some of the reasons this time extension is being requested. 
 

1. 2022 Ballot Measure The qualifying Ballot Measure known as Measure T2022 
(“Measure T”) forced the suspension of the various studies and plans required for 
the City Development application. 

2. Timing The Carpinteria City Council certified the November 8, 2022, General 
Election result of the defeat of Measure T on December 12, 2022.  This left 
insufficient time for our team to resume work due to the end of the year holiday 
season. 

3. Studies & Plans Needed We requested the Right of Entry Agreement be entered 
into in accordance with the terms of the Development Agreement, on December 
7, 2022.  The Right of Entry Agreement was signed by the City on February 15, 
2023. This left our team and subcontractors insufficient time necessary to conduct 
various investigations (e.g., geotechnical) and prepare detailed improvement plans 
for our permit application.  

4. Design Revisions To accommodate the Carpinteria City Council’s comments in 
granting approval of the Proposed Improvement Plans in accordance with Section 
302.3 of the Development Agreement, we have diligently worked to revise our 
project plans. Those revisions will be presented once the various studies and 
designs are completed as required by the Development Agreement.   

 
 
Considering these reasons, we believe a six (6) month extension of the time to submit the Project 
Application for City Development review is warranted. 
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Please let us know should you have any questions. 
 
Thank you,  
 

499 Linden Managers, LLC 

 

 
By:     _____________________________        

 R. W. (“Whitt”) Hollis, Jr. 

Its: Manager 

 

 

 

By:     __ ________________                               

 Jeff Theimer 

Its: Manager 

 

 

Via Email: 

CC:   Brownstein Hyatt Farber Schreck, LLP, Attention: Jena Acos 

  ` Eisner, LLP, Attention: Sam Zodeh, Esq. 


